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Name of Contractor: Globa Engineering Project Name: Life Safety--Walls Phase 2
Installation Name:  Fort Gordon, GA, USA Contract/DO/PO Nunber: 24-128
Contract Number: DACAO01-98-D-0024 Date: week ending December 21, 2000

(USE SEPARATE REPORT FOR Each D.O./P.O ./ Contract)
General Comments:

Work performed:

Replaced ceiling grid on the 7" 8" and 9" floors
Painted ceiling grid on the 7" and 8" floors.
Replaced ceiling tile on the 9" floor

Replaced exit lights on the 8" and 9" floors.

Percent complete (if applicable) 30 %

Safety violations/ Corrective measur es taken:
Safety meeting held

Work Scheduled:

Indicate Attachments:
a Daily QA Reports

A

Schedul e assessments a Inspection Checklist a Other

a»

a Sdfety Tool Box Meeting & Minutes of Meetings a Assistance provided to Facility
Manager

Name: Lloyd South

(Printed) Signature LI oyd Sout h
US Army Corps of Engineers
Quality Assurance Representative
Supporting MedCom




